

DuraCloud for Research

Advisory Group Update
December 19, 2012

Agenda

- Project Status
- Accomplishments
- Challenges
- Demo
- Next Steps



Project Status

- Project period will conclude end of December
- DfR is a technology proof of concept, not a production system
- We are considering what direction to take given what we've learned and what we've accomplished

Accomplishments

- We have a proven technical infrastructure for the basis of a production application

DuraCloud for Research Architecture Sketch



Challenges

- We underestimated the project resources needed to meet our goals
- We're confident in our infrastructure; we need to develop a marketable user interface, develop additional services
- We struggled with the lack of access to researchers
- Competition in the marketplace continues to grow

Demo

Next Steps